
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:47 PM
Run date

Time

Reviewer: Woods, Mark 18-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 004 Date: 14-Jul-2010 Wednesday

Approved Date:

Shift Hours: 07:30 AM 05:00 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 309

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 052 T-L01-TNE.05204-0120F4 Tower Lift 01 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 052 T-L01-TSW.05204-0120F4 Tower Lift 01 Tower SW Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Tower Lift 1 Off-loading

Tower Lift 1 arrival inspection and preparation for erection on pier 7.

Throughout the shift, work was ongoing to prepare the shafts for erection. The lifting lugs were attached to
the top of the South shaft (see attached photo). Also, work was ongoing to ready the erection gantry to be
installed atop the erection Tower.

Arrival Inspection:
From 09:00 until 10:00, Caltrans/ABF joint arrival inspection was done for the external of South shaft.
Nothing on the internal was checked at this time. Only one small area appeared to have sustained some
minor damage. On the C-D corner, a small ding in the steel was noticed at the 43m elevation (see
attached photo). It was the general consensus that it should not require a weld repair to fix. It should be
able to be fixed by blending with some minor grinding, followed by touch-up paint. Along with myself, the
following people were also involved in the inspection:
- From CT: M. Woods, M. Chui, and S. Khow
- From METS: R. Mertz, B. Levell, and S. Croff
- From ABF: C. Kanapicki, J. Bowers, and M. Johnson (Smith Emery)

Office work:
In between intermittent observations of the Lift 1 off-loading, the following office work was done:
- Continued to create bolt tracking spreadsheets for strut facades
- Reviewed a draft of rev 2 of the PQWP submittal in preparation for a meeting tomorrow

052 T-L01-TSW.052

Attachment
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Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 004 Date: 14-Jul-2010 Wednesday

Attaching lifting lugs atop the South shaft Minor damage on the C-D corner at Elev 43m

South shaft arrival inspection (external only)
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